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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM 

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all 
seven state-owned Bay Area toll bridges.  The additional revenues generated by the toll increase were identified for use 
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion on 
the bridges. 

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.  The 
projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be 
itemized as follows:  

Northern Bridge Group Projects: 

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report) 

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge 

3. Replacement of the existing western span of the Carquinez Bridge 

4. Major rehabilitation of the existing Richmond-San Rafael Bridge  

Trestle and fender rehabilitation 

Deck replacement 

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries  and Appendix C for 
reference only) 

Southern Bridge Group Projects: 

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (not included in this 
report) 

2. Widening of the existing San Mateo-Hayward Bridge and approach to six lanes 

3. Improvement of the Interstate 880/State Route 92 interchange 

4. Improvements to the western approaches to the Dumbarton Bridge (completed; not included in this report) 

US 101/University Avenue interchange reconstruction (non-Caltrans project; included in cost and schedule 
status summaries and Appendix C for reference only) 

State Route 84 (Bayfront Expressway) widening 

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS) 

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation 
planning, coordinating, and fund programming in the nine counties surrounding the Bay. 

With SB 226, MTC, as the Bay Area Toll Authority (BATA), also has assumed certain duties previously held by the 
California Transportation Commission, including responsibilities for the programming, administration, and allocation of 
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area. 

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of 
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges. 

PROJECT MONITORING PROGRAM 

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and 
schedule milestones.  The report provides the reader comprehensive project status information on the Regional Measure 1 
Toll Bridge Improvement Projects at three different levels of detail. 

Color-coded executive summary of Regional Measure 1 project status (program level detail) 

Detailed status of individual bridge projects (project level detail) 

Supplemental project and contract information, including budget adjustments, approved construction change 
orders, and contract level cost data (project and contract level detail) as provided in the appendices. 
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EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS 

 COST SCHEDULE 

 

New Benicia-Martinez Bridge 
Page 6 
 

  

 

Carquinez Bridge Replacement 
Page 8 
 

 

 

 

 

 

Richmond-San Rafael Bridge Rehabilitation 
Page 10 
 

  

 

San Mateo-Hayward Bridge Widening 
Page 12 
 

  

 

I-880/SR-92 Interchange Improvement 
Page 14 
 

  

 

Dumbarton Bridge West Approach Projects  
Page 16 
 

  

 

Legend:  Green = no variance to baseline 

  Yellow = potential variance to baseline (trend), defined as follows:   
For Cost:  Project contingency (BATA) use required 
For Schedule: Construction contract completion dates delayed by greater than 2 months 

  Red = confirmed variance to baseline, defined as followed: 
For Cost:  Project budget change required 
For Schedule:  “New facility open to traffic” date delayed by greater than 2 months by non-weather-   
                         related issues 
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  BAY AREA TOLL AUTHORITY 

EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS 

 

Cost estimates for the Benicia-Martinez Bridge are being reviewed by Bechtel to confirm adequacy of capital 
outlay budgets.  Ongoing negotiations with regulatory agencies over permits, the railroad over right-of-way 
access, and Pac Bell and PG&E over utilities relocations have delayed the project.  Caltrans is continuing to work 
with all parties to resolve outstanding issues.  The open to traffic date will be delayed 3 months; however, with A 
+ B bidding, schedule recovery may be possible. 

BATA staff has determined that Caltrans support costs for the project are underestimated.  Caltrans has 
indicated that up to $18 million in additional support cost may be needed for the project, which may exceed 
the project contingency remaining.  Caltrans, Bechtel, and BATA staff are currently reviewing the support budget 
for adequacy.  Utilization of the BATA project contingency and a budget adjustment may be needed to cover 
the shortfall.  Bechtel will provide an assessment and recommendation to BATA management by November 17, 
2000.   

BATA is in the process of rescinding capital outlay and capital outlay support allocations to the Richmond-San 
Rafael Bridge Trestle and Fender Rehabilitation Project to match funds owed to BATA per the cooperative 
agreement with Caltrans over tow services.  Caltrans has awarded the contract and backfilled these funds with 
other funds.  

Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge 
deck pours.  Several issues have arisen over the design of the piles and girders for the new bridge.  Caltrans 
engineers are revising the bridge design and preparing a contract change orders for the revisions.  Bechtel will be 
reviewing the changes for BATA. 

A traffic consultant hired by the Alameda County Transportation Authority to perform the operation analysis for 
the project has experienced severe delays due to technical difficulties with the computer simulation models.  The 
delay has affected the release date of the Supplemental Draft Environmental Impact Statement/Report.  While 
the project completion date has remained unchanged due to the undertaking of early design by Caltrans, further 
delay will impact the project completion date.  Caltrans is meeting with the traffic consultant to resolve. 

 

Caltrans is currently working with the US Army Corps of Engineers (USCOE) to resolve wetland impacts by the 
project.  The USCOE has determined that an individual permit is required.  Caltrans is awaiting comment by the 
USCOE on their permit application.   
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COST STATUS SUMMARY (COST IN MILLIONS) 

 
 
PROJECT 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

Expended 
To Date 

(7/98 – 9/00) 

Northern Bridge Group     

New Benicia-Martinez Bridge $586.0 $586.0 $586.0 37.8 

Carquinez Bridge Replacement $433.2 $433.2 $433.2 81.4 

Richmond-San Rafael Bridge Rehabilitation 

West Trestle and Fender Rehabilitation 

Deck Replacement 

 

45.4 
53.4 

 

45.4 
53.4 

 

45.4 
53.4 

 

0.8 
0.0 

Richmond Parkway (non-Caltrans) $5.9 $5.9 $5.9 2.1 

SUB TOTAL – NBG $1,123.9 $1,123.9 $1,123.9 116.9 

 
 
 

Southern Bridge Group     

San Mateo-Hayward Bridge Widening 

Widening 

West Approach Replacement Planting 

 

$203.6 

$0.4 

 

$203.6 

$0.4 

 

$203.6 

$0.4 

 

26.8 

0.0 

I-880/SR-92 Interchange Improvement $124.2 $124.2 $124.2 2.0 

Dumbarton Bridge West Approach Projects 

US-101/University Avenue Interchange 
Reconstruction (non-Caltrans) 

Bayfront Expressway (SR-84) Widening 

 

 

$3.8 

$33.8 

 

 

$3.8 

$33.8 

 

 

$3.8 

$33.8 

 

 

3.7 

2.5 

SUB TOTAL – SBG $365.7 $365.7 $365.7 35.7 

GRAND TOTAL $1,489.6 $1,489.6 $1,489.6 152.6 
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SCHEDULE STATUS SUMMARY 

 
 
 
PROJECT 

New Facility 
Open to Traffic 

Baseline 
(June 2000) 

 
New Facility 

 Open to Traffic 
Current 

 
New Facility 

Open to Traffic 
Forecast 

Northern Bridge Group    

New Benicia-Martinez Bridge Jan 04 Jan 04 Apr 04 

Carquinez Bridge Replacement1 Jan 03 Jan 03 Jan 03 

Richmond-San Rafael Bridge Rehabilitation 

West Trestle and Fender Rehabilitation 

Deck Replacement 

 

Dec 04 

Sep 06 

 

Dec 04 

Sep 06 

 

Dec 04 

Sep 06 

Richmond Parkway (Non-Caltrans) Feb 01 Feb 01 Feb 01 

 
 
 

Southern Bridge Group    

San Mateo-Hayward Bridge Widening 

Widening 

West Approach Replacement Planting 

 

Dec 02 

May 08 

 

Dec 02 

May 08 

 

Jan 032 

May 08 

I-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 

Dumbarton Bridge West Approach Projects 

US-101/University Avenue Interchange   
(Non-Caltrans) 

Bayfront Expressway (SR-84) Widening  

 
 

Apr 00 

Mar 03 

 
 

Apr 00 

Mar 03 

 

 

Apr 00 

Mar 03 

 
 
______________________ 
1 For Carquinez Bridge Replacement, dates shown represent an internal milestone for  
 “New facility open to traffic”; additional incidental work may be required for contract completion. 
2  See note SMH1000 on page 13 for explanation. 
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NEW BENICIA-MARTINEZ BRIDGE 

The existing Benicia-Martinez Bridge provides Interstate 
680 access across the Carquinez Strait between Contra 
Costa and Solano counties.  This project will construct a 
new parallel Benicia-Martinez Bridge east of the existing 
span that will include the following features: 

Five northbound lanes on the new bridge (four 
mixed-flow lanes and one slow-vehicle lane), which 
will allow conversion of the existing bridge to 
southbound traffic only; 

Addition of a new bicycle/pedestrian lane on the 
existing bridge;  

Construction of a new toll plaza south of the new 
bridge in Contra Costa County with 17 toll booths, 
including two high-occupancy-vehicle (HOV) 
bypass lanes;  

Reconstruction of the Interstate 680/Marina Vista 
Road and Interstate 680/Interstate 780 interchanges. 

Project Construction Photos 

Future new bridge; looking west 

Current Activities:   
 BATA staff is currently working with Caltrans to coordinate the scheduling of fund allocations with the phasing 

requirements of the various construction contracts for the project.  This effort will help insure the timely progress of 
the project while fulfilling the needs of BATA’s financing plans. 

 Final plans, specifications, and estimates for the main span have been completed and are being packaged for 
advertisement.  Other contracts are near completion and are undergoing final review for advertisement next year.  

 Caltrans secured a San Francisco Bay Conservation and Development Commission (BCDC) permit for the project.  
Caltrans is also negotiating with the US Coast Guard to secure a bridge permit. 

 Difficulties with utility relocation have delayed the South Approach Grading contract at Mococco Hill by nine 
months.  However, the contract is not on the critical path of the project and will not impact the open to traffic date.  
Work is ongoing to excavate and prepare the foundation soils for embankment construction.  

  

New facility open to traffic date (current completion date):  January 2004; See BM1000B p.7) 

Wick drain installation for fill area enhancement at new bridge site; 
looking north 
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NEW BENICIA-MARTINEZ BRIDGE 

 
PROJECT COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

 
 

Variance 

Expended 
To Date 

(7/98 – 9/00) 

 
 

Notes 

Allocated Capital Outlay      BM1000A 

South Approach 6.0 6.0 6.0 0.0 2.6  

Unallocated Capital Outlay       

New Bridge 247.3 247.3 247.3 0.0 0.0  

Toll Plaza and Administration Building 22.8 22.8 22.8 0.0 0.0  

I-680/Marina Vista Interchange 43.2 43.2 43.2 0.0 0.0  

I-680/I-780 Interchange 80.8 80.8 80.8 0.0 0.0  

Modify Existing Bridge 17.2 17.2 17.2 0.0 0.0  

Other Budgeted Capital 28.1 28.1 28.1 0.0 0.0  

Capital Outlay Support 78.2 78.2 78.2 0.0 28.0  

Capital ROW 21.1 21.1 21.1 0.0 7.2  

Project Contingency (BATA) 58.4 58.4 58.4 0.0   

 Total (a)  586.0 586.0 586.0 0.0 37.8  

 (a) Totals may be rounded 

 
PROJECT SCHEDULE STATUS 
(Construction Contract Completion) 

Baseline 
Completion 
(June 2000) 

 
Current 

Completion 

 
Forecast 

Completion 

 
 

Variance 

 
 

Notes 

New Bridge Jan 04 Jan 04 Apr 04 +3 months BM1000B 

Toll Plaza and Administration Building Feb 03 Feb 03 Feb 03 0  

I-680/Marina Vista Interchange Dec 03 Dec 03 Mar 04 +3 months BM1000B 

I-680/I-780 Interchange Dec 03 Dec 03 Jul 04 +7 months BM1000B 

Mitigation Site and Landscaping Jun 03 Jun 03 Oct 03 +4 months BM1000B 

South Approach Mar 01 Mar 01 Dec 01 +9 months BM1000C 

Modify Existing Bridge Jul 05 Jul 05 Jul 05 0  

Near Term Key Dates  Contract 
Schedules 

 
Forecast 

 
Variance 

 

None at this time      

NOTES ACTION 

BM1000A:  Capital cost estimates are under review to confirm adequacy of 
capital outlay budgets. 

Bechtel to review Benicia-Martinez 
Bridge cost estimate. 

BM1000B:  Ongoing negotiations with regulatory agencies over permits and 
with the railroad over right-of-way access have delayed the project.  The 
open to traffic date may be delayed; however, with A+B bidding, schedule 
recovery may be possible.   

Caltrans is continuing to work with all 
parties to resolve outstanding issues. 

BM1000C:  There was a 9 month delay and associated claim for the delay 
due to utility relocation.  PacBell and PG&E did not remove poles and lines 
in time for the Contractor to start the excavation portion of the Project.  

Caltrans is negotiating with the 
Contractor to resolve the claim.  Cost 
impacts are not yet available.  
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CARQUINEZ BRIDGE REPLACEMENT 

The existing Carquinez Bridge carries Interstate 80 traffic 
between the cities of Vallejo and Crockett on two separate 
bridges: the 1927 bridge for westbound traffic and the 1958 
bridge for eastbound traffic.  While the 1958 bridge is being 
strengthened under Caltrans’ seismic retrofit program, the 
1927 bridge has been identified as being seismically 
deficient and will be replaced under the RM 1 program.  The 
Carquinez Bridge replacement project will construct a new 
suspension bridge west of the existing bridges.  The existing 
1927 bridge will be demolished after the completion of this 
project.  The project will incorporate the following features: 

Four westbound lanes on the new bridge (three mixed-
flow lanes and one HOV lane) 

Addition of a new bicycle/pedestrian lane on the new 
bridge 

Project Construction Photos 

Future new bridge; looking northeast 

Current Activities:   
 Bids were opened on the Maintenance Facility Replacement contract in September.  In October, the BATA Oversight 

Committee allocated an additional $1.28 million of project contingency to the contract to cover higher than 
anticipated bids.  This supplemental allocation is not yet included in the project cost status update. 

 Bids are scheduled to be opened on the South Approach/Crockett Interchange contract on November 15, 2000. 
 Construction of the main span and north approach is proceeding.  Currently, the contractor is constructing the 

retaining wall along the north approach and preparing the foundations for the towers and bridge approaches.  The 
contractor has encountered significant difficulties with the pile driving and rock socket installation activities.  
Caltrans staff is meeting with the contractor and geotechnical experts to resolve the issues.  Cost and schedule 
impacts have not been determined. 

  

New facility open to traffic date:  January 2003 

Pile installation for south tower foundation 
photo date: August 2000 
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CARQUINEZ BRIDGE REPLACEMENT 

 
PROJECT COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

 
 

Variance 

Expended 
To Date 

(7/98 – 9/00) 

 
 

Notes 

Allocated Capital Outlay       

Replacement Bridge and North 
Approach 

213.7 207.2 207.2     0.0 52.4  

South Approach and Interchange 116.0 116.0 116.0     0.0 0.0  

Maintenance Facility (Phases I & II) 7.0 8.3 8.3     0.0 0.5  

Other Budgeted Capital 8.6 8.6 8.6      0.0 4.0  

Unallocated Capital Outlay       

1927 Bridge Demolition 16.0 16.0 16.0     0.0 0.0  

Other Budgeted Capital 2.0 8.5 8.5     0.0 0.0  

Capital Outlay Support        43.7     43.7       45.1 +1.3  30.0 CB1000A  

Capital ROW          9.6       9.6         9.7 +0.1 7.2  

Project Contingency (BATA) 16.5 15.2 13.9 -1.4   

Total (a) 433.2 433.2 433.2 0.0  94.0  

 (a)  Totals may be rounded 

 
PROJECT SCHEDULE STATUS 
(Construction Contract Completion) 

Baseline 
Completion 
(June 2000) 

 
Current 

Completion 

 
Forecast 

Completion 

 
 

Variance 

 
 

Notes 

Replacement Bridge & North Approach Dec 03 Dec 03 Sep 03 -3 months  

South Approach and Interchange Oct 04 Oct 04 Sep 04 -1 month  

Maintenance Facility Mar 02 Mar 02 Jan 02 -2 months  

Mitigation Site Apr 05 Apr 05 Apr 05 0  

1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0  

Near Term Key Dates  Contract 
Schedules 

 
Forecast 

 
Variance 

 

Tower 2 Footings Complete  15 Sep 00 13 Dec 00 +3 months  

Start Tower 2 Construction  17 Sep 00 14 Dec 00 +3 months  

Electrical Substation Operational  18 Sep 00 15 Dec 00 + 3 months  

Maintenance Facility Phase II Bid Opening  19 Sept 00 19 Sept 00(A) 0  

South Approach Bid Opening  01 Nov 00 01 Nov 00 0  

NOTES ACTION 

CB1000A:  BATA staff has estimated that Caltrans support costs for the 
project are underestimated.  Caltrans has indicated that up to $18 million in 
additional support cost may be needed for the project, which may exceed 
the project contingency remaining in the project.  Caltrans, Bechtel, and 
BATA staff are currently reviewing the support budget for adequacy.  
Utilization of the BATA project contingency and a budget adjustment may 
be needed to cover the shortfall.  

Bechtel will provide an assessment and 
recommendation to BATA management 
by November 17, 2000. 
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RICHMOND-SAN RAFAEL BRIDGE 
REHABILITATION 

Completed in 1956, the Richmond-San Rafael Bridge 
provides access – via Interstate 580 – across San Francisco 
Bay between Marin and Contra Costa counties.  Major 
rehabilitation of the bridge was specified in RM1 to be 
eligible for toll funding. 

Currently, there are two major rehabilitation projects 
planned for the bridge: 

The first project would rehabilitate the western trestle 
(low-rise) section of the bridge near San Rafael and 
the ship collision protection fender system at various 
bridge piers.  This rehabilitation work is being 
combined with a seismic retrofit  project already 
scheduled for the bridge 

The second project would replace the existing concrete deck on the bridge.  The cast-in-place concrete riding 
surface, or deck, has been worn down overtime due to traffic and exposure to the marine environment.  This 
project will follow the completion of the rehabilitation project to avoid possible construction conflicts. 

Project Construction Photos 

Existing bridge; looking east 

Current Activities:   
 Construction contract awarded to Tutor-Saliba on October 6, 2000. 
 BATA is in the process of rescinding capital outlay and capital outlay support allocations to the Richmond-San Rafael

Bridge Trestle and Fender Rehabilitation Project to match funds owed to BATA per the cooperative agreement with 
Caltrans over tow services.  Caltrans has awarded the contract and backfilled these funds with other state funds.  This
budget and allocation change is not yet included in the project cost status update.  

  

New facility open to traffic date (current completion date):  Deck replacement will be completed in September 2006 
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION  

 
PROJECT COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

 
 

Variance 

Expended 
To Date 

(7/98 – 9/00) 

 
 

Notes 

West Trestle and Fender Rehabilitation 

Allocated Capital Outlay        

West Trestle and Fender 
Rehabilitation 

33.9 33.9 0.0    -33.9  0.0 RS1000B 

Capital Outlay Support 5.4 5.4 2.8    -2.6  0.8 RS1000B 

Capital ROW 0.0 0.0 0.0    0.0  0.0  

Project Contingency (BATA) 6.1 6.1 42.7    36.5   

 Subtotal 45.4 45.4 45.4    0.0  0.8  
 

Deck Replacement       

Unallocated Capital Outlay       

 Deck Replacement 33.0 33.0 33.0 0.0 0.0  

Capital Outlay Support 9.0 9.0 9.0 0.0 0.0  

Capital ROW 0.0 0.0 0.0 0.0 0.0  

Project Contingency (BATA) 11.4 11.4 11.4 0.0   

 Subtotal 53.4 53.4 53.4 0.0 0.0  

 Total (a)  98.8 98.8 98.8    0.0 0.8  
 (a) Totals may be rounded 
 

 
PROJECT SCHEDULE STATUS 
(Construction Contract Completion) 

Baseline 
Completion 
(June 2000) 

 
Current 

Completion 

 
Forecast 

Completion 

 
 

Variance 

 
 

Notes 

West Trestle and Fender Rehabilitation Jan 04 Jan 04 Apr  04 +3 months RS1000A 

Deck Replacement Sep 06 Sep 06 Sep 06 0  

      

Near Term Key Dates Contract 
Schedules 

 
Forecast 

 
Variance 

  

None at this time      

      

      

 
NOTES ACTION 

RS1000A:  Contract delayed due to federalization of the bridges. BATA will revise approved completion 
date to forecast. 

RS1000B:  BATA is in the process of rescinding the funds to match funds 
owed to BATA by Caltrans. See Current Activities, facing page. 
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SAN MATEO-HAYWARD BRIDGE 
WIDENING 

In 1996, western approach to the San Mateo-Hayward 
Bridge from U.S. Route 101 was widened from four to six 
lanes to match the configuration of the high-rise section of 
the bridge.  The current project will complete the widening 
work in this corridor along the low-trestle section of the 
bridge and its eastern approach to Interstate 880.  The 
project includes the following features:  

Widening of the low-rise trestle and eastern approach 
from 1-880 from four to six lanes with shoulders 

Extension of the existing west-bound HOV lane one 
mile west along the eastern approach from 
Interstate 880 

Construction of a new pedestrian/bicycle overcrossing of State Route 92 

Expansion of the existing toll plaza 

Improvements to the Hayward Shoreline Interpretive Center 

Also, as an associated project, improvements will be made to the Bay Trail between the San Mateo-Hayward and 
Dumbarton Bridges in the East Bay 

Project Construction Photos 
 
 

 

 

Current Activities:   
 Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge deck 

pours.  Several issues have arisen over the design of the piles and girders for the new bridge.  Caltrans engineers are 
revising the bridge design and preparing a contract change order for the revisions.  Bechtel will be reviewing the 
change for BATA.  

 Construction on the east approach widening is also progressing with retaining wall construction near the toll plaza, 
grading and paving operations, and overpass widening at the overcrossings. 

 Caltrans will be requesting an allocation of funds in November for a contract to extend the toll plaza to accommodate 
additional toll booths.  

  

New facility open to traffic date (current completion date):  December 2002 

 
Future widened bridge; looking east 

 
Bridge widening; looking west 
Photo date:  August 2000 
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SAN MATEO-HAYWARD BRIDGE WIDENING  

 
PROJECT COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

 
 

Variance 

Expended 
To Date 

(7/98 – 9/00) 

 
 

Notes 

Widening       

Allocated Capital Outlay       

Widen Trestle 124.8 124.7 124.7 0.0 19.5  

Widen Roadway 29.2 26.0 26.0 0.0 10.6  

Unallocated Capital Outlay       

Construct Mini Toll Plaza 4.4 3.3 3.3 0.0 0.0  

Other Budgeted Capital 8.9 12.8 12.8 0.0 0.0  

Capital Outlay Support 15.5 15.5 15.6 0.1 8.8  

Capital ROW 1.5 1.5 1.5 0.0 0.2  

Project Contingency (BATA) 19.3 19.8 19.7 -0.1   

 Subtotal 203.6 203.6 203.6 0.0 39.1  

West Approach Planting       

Unallocated Capital Outlay       

West Approach Planting 0.2 0.2 0.2 0.0 0.0  

Capital Outlay Support 0.1 0.1 0.1 0.0 0.0  

Capital ROW 0.0 0.0 0.0 0.0 0.0  

Project Contingency (BATA) 0.1 0.1 0.1 0.0   

 Subtotal 0.3 0.3 0.3 0.0 0.0  

 Total (a) 
 (a)  Totals may be rounded 

204.0 204.0 204.0 0.0 39.1  

PROJECT SCHEDULE STATUS 
(Construction Contract Completion) 

Baseline 
(June 2000) 

Current 
Completion 

Forecast 
Completion 

 
Variance 

 
Notes 

Widening      

Widen Trestle Dec 02 Dec 02 Jan 03 +1 month SMH1000 

Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0  

Widen eastern Approach Nov 02 Nov 02 Apr 01 -18 months  

Landscape and Environmental Mitigation Nov 06 Nov 06 Nov 06 0  

Clawiter Rd./RT 92 Int. Improvement Sep 03 Sep 03 Sep 03 0  

West Approach Replacement Planting      

West Approach Replacement Planting May 08 May 08 May 08 0  

Near Term Key Dates Contract 
Schedules 

 
Forecast 

 
 

 
Variance 

 

First Pre-cast Girders Due on Site 11 Sep 00 11 Sep 00A  0  

First Placement of Roadway Deck 15 Oct 00 15 Oct 00  0  

NOTES ACTION 

SMH1000:  Potential schedule delay of 1 month is under evaluation for possible corrective action.  Approved 
completion date for new facility open to traffic (Dec 02) will be maintained until further notice.  Caltrans/Bechtel to 
review possible schedule recovery. 
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I -880/SR 92 INTERCHANGE 
IMPROVEMENT 

As part of an effort to improve traffic flow and to relieve 
congestion on the I880/SR92. Interchange San Mateo-
Hayward Bridge and its approaches. RM 1 identified the 
need to improve and reconstruct the Interstate 880/State 
Route 92 interchange. While still in the environmental 
clearance phase, the project proposes to modify the 
existing cloverleaf interchange to increase capacity and 
improve safety and traffic operations. Various 
alternatives are under consideration and are being 
assessed as part of the environmental process. 

Project Construction Photos 

San Mateo - Hayward Bridge

miles

0 1 2

1 2

kilometers

0

92

880

Hayward

I-880/SR-92 Interchange
Improvement

San

Francisco
Bay

Current Activities:   
 Project development team meeting and update held on October 5, 2000. 
 A traffic consultant hired by Alameda County Transportation Authority to perform the operation analysis for the 

project has experienced severe delays due to technical difficulties with the computer simulation models.  The delay 
has affected the release date of the Supplemental Draft Environmental Impact Statement/Report.  While the project 
completion date has remained unchanged due to the undertaking of early design by Caltrans, further delay will 
impact the project completion date.  

  

New facility open to traffic date (current completion date):  December 2006 

Existing interchange; looking west Alternative H interchange; looking west 
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I-880/SR 92 INTERCHANGE IMPROVEMENT 

 
PROJECT COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

 
 

Variance 

Expended 
To Date 

(7/98 – 9/00) 

 
 

Notes 

Unallocated Capital Outlay       

I-880/SR-92 Interchange Improvement 70.3 70.3 70.3 0.0 0.0  

Capital Outlay Support 20.8 20.8 20.8 0.0 2.0  

Capital ROW 8.0 8.0 8.0 0.0 0.0  

Project Contingency (BATA) 25.1 25.1 25.1 0.0 0.0  

 Total (a) 

 (a)  Totals may be rounded 

124.2 124.2 124.2 0.0 2.0  

 
 

 
PROJECT SCHEDULE STATUS 
(Construction Contract Completion) 

Baseline 
Completion 
(June 2000) 

 
Current 

Completion 

 
Forecast 

Completion 

 
 

Variance 

 
 

Notes 

I-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 0  

 
 

Near Term Key Dates Contract 
Schedules 

 
Forecast 

 
Variance 

  

Complete Traffic Operations Report 20 Oct 00 15 Nov 00 +1 month  IS1000A 

      

      

      

      

 
NOTES ACTION 

IS1000A:  Caltrans is continuing to have problems with the operational 
analysis for the project.  See Current Activities, facing page.  

Caltrans is meeting with the contractor 
to resolve.  
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DUMBARTON BRIDGE WEST 
APPROACH PROJECTS 

RM 1 identified the need for improvements to the western 
approaches to the Dumbarton Bridge.  Through 
coordination with the City/County Association of 
Governments of San Mateo County, two projects were 
identified for toll bridge funding:  

The first project, sponsored by the City of East Palo 
Alto, modifies the U.S. Route 101/University 
Avenue interchange.  This project is designed to 
help alleviate traffic congestion and improve 
overall traffic flow to University Avenue and the 
Dumbarton Bridge. 

The second project, sponsored by Caltrans, widens 
the Bayfront Expressway (State Route 84) from the 
Dumbarton Bridge to the U.S. 101/Marsh Road 
interchange.  The existing six-lane expressway 
section from the bridge to University Avenue will be reconstructed with upgraded shoulders and lane widths. The 
existing expressway section from University Avenue to Marsh Road will be widened from four to six lanes.  

Project Construction Photos 
 

Current Activities:  
 The San Francisco Bay Conservation and Development Commission (BCDC) permit for the project was approved in 

September. 
 Caltrans is currently working with the US Army Corps of Engineers (USCOE) to resolve wetland impacts by the 

project.  The USCOE has determined that an individual permit is required.  Caltrans is awaiting comment by the 
USCOE on their permit application.  

  

New facility open to traffic date (current completion date):   March 2003  (Bayfront Expressway) 

Bayfront Expressway (SR-84) – Existing conditions (looking west) 
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DUMBARTON BRIDGE WEST APPROACH PROJECTS 
 

 
PROJECT COST STATUS 
($ Million) 

Baseline 
Budget 

(June 2000) 

 
Current 
Budget 

 
Current 
Forecast 

 
 

Variance 

Expended 
To Date 

(7/98 – 9/00) 

 
 

Notes 

US101/University Avenue Interchange 
Reconstruction 

      

Allocated Capital Outlay       

 US 101/University Ave. Interchange 
 Reconstruction (Non-Caltrans) 

3.8 3.8 3.8    0.0 3.7  

Capital Outlay Support 0.0 0.0 0.0    0.0   

Capital ROW 0.0 0.0 0.0    0.0   

Project Contingency (BATA) 0.0 0.0 0.0    0.0   

 Total (a) 3.8 3.8 3.8    0.0 3.7  

Bayfront Expressway (SR84) Widening       

Unallocated Capital Outlay       

Bayfront Expressway (SR84) Widening 24.8 24.8 24.8    0.0 0.0  

Capital Outlay Support 4.4 4.4 4.4    0.0 2.5  

Capital ROW 1.3 1.3 1.3    0.0 0.0  

Project Contingency (BATA) 3.3 3.3 3.3    0.0 0.0  

 Total (a) 

 (a)  Totals may be rounded 

33.8 33.8 33.8    0.0 2.5  

 

 
PROJECT SCHEDULE STATUS 
(Construction Contract Completion) 

Baseline 
Completion 
(June 2000) 

 
Current 

Completion 

 
Forecast 

Completion 

 
 

Variance 

 
 

Notes 

US 101/University Ave. Interchange  
Reconstruction (Non-Caltrans) 

Apr 00 Apr 00 Apr 00 0  

Bayfront Expressway (SR84) Widening Mar 03 Mar 03 Mar 03 0  

      

 

Near Term Key Dates Contract 
Schedules 

 
Forecast 

 
Variance 

  

None at this time      

      

 
 

NOTES ACTION 

  

  

 



APPENDICES
Appendix A:  List of Project Budget Adjustments

Appendix B:  List of Approved Construction
Change Orders 

Appendix C:  Project Cost Summary Details
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS 

DEFINITIONS: 

Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project within the 
overall program 

Current Budget: Budget currently serving as baselines for monitoring purposes.  The current 
budget is equal to the budget (June 2000) value, plus or minus any adjustment as 
listed below. 

Project Baseline Adjustments 

Date Description of Adjustment 

10/2000 Current budgets for allocated capital outlay have been adjusted by BATA staff to reflect 
current Caltrans construction contract allotments. 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  



 

00070 1 
B-1 

BAY AREA TOLL AUTHORITY 

Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

APPENDIX B – LIST OF APPROVED CONSTRUCTION CHANGE ORDERS 
(CCOS) THROUGH THE MONTH OF SEPTEMBER 2000 

 Impacts 
Bridge/ 
Contract 

CCO 

Number1 CCO Description 

Funding 

Source2 
Cost 

($1000’s) 
Schedule 

Carquinez Bridge 
Replacement 
(04-013014) 

1 Provide flagging and traffic control as detailed 
in the specifications.  (Note: this work was 
specified to be paid on a “Force Account” 
basis and Supplemental Funds were provided 
for this work) 

S 50.0 None 

 2 Partnering – CCO is to cover the State’s share 
of the partnering costs (note: this was 
included in the Special Provisions and 
covered by Supplemental Funds.) 

S 30.0 None 

 3 Disputes Review Board – Compensate the 
Contractor for the State’s share of the costs 
for the DRB per Special Provisions Section 5-
1.11 

S 50.0 None 

 4 Clear State Lands Commission ROW which is 
leased to C&H Sugar per Construction 
Access Agreement between Caltrans/C&H 
Sugar and State Lands Commission. 

S 50.0 None 

 6 Change address for submittals to the 
RE Office 

N/A 0.0 None 

 8 Per the Special Provisions the contractor is to 
furnish assistance to the Engineer during Pile 
Load Testing.  Work is to be compensated as 
Extra Work. 

C 25.0 None 

 11 Provides the Contractor additional 
construction details for installation of 
luminaries and Overhead Sign A that were 
omitted from Contract Plans. 

N/A 0.0 None 

 12 It was expected that the Contractor would 
encounter obstruction during construction of 
the Pier and Tower Foundations and that 
compensation would be made as an extra 
work item.  CCO # 12 is for the removal of 
the obstructions at Pier 1.  It does not include 
any potential Time Delay Charges, which 
will be handled separately. 

S 100.0 TBD 

 12S13 Supplement to CCO #12 to add removal of 
obstructions at Tower T2.  Does not include 
potential Time Delay Charges, which will be 
handled separately. 

S/C 1,000.0 TBD 

Totals for  
September 2000 

   1,305.04  

1CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO 
numbers are cancelled or pending approval. 
2Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency 
3CCO 12S1 is not yet approved, but included here for early notification. 
4Approved CCO cost total is within the approved current contract budget. 
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APPENDIX B – LIST OF APPROVED CONSTRUCTION CHANGE ORDERS 
(CCOS) THROUGH THE MONTH OF SEPTEMBER 2000 
 

Impacts 

Bridge/Contract 
CCO 

Number1 CCO Description 
Funding 
Source2 Cost 

($1000’s) 
 

Schedule 

San Mateo-
Hayward  
Widen Trestle 
(04-045014) 

1 Maintain traffic, public convenience S 40.0 None 

 2 Extend Interim Milestone 15 working days N/A 0.0 None 

 3 Disputes Review Board S 22.5 None 

 4 Executive and general partnering S 
C 

10.0 
2.0 

None 
None 

 5 Change epoxy coating in test piles C -0.6 None 

 6 Remove buried manmade objects C 10.0 None 

 7 Pothole and relocate high mast foundation C 15.0 None 

 13 Electrical utilities not shown on plans C 20.0 None 

 15 Additional test pile casings C 13.3 None 

 21 Assist pile load testing operations C 
S 

10.0 
30.0 

None 

      

      

      

      

      

Totals for  
September 2000 

   172.23  

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO 
 numbers are cancelled or pending approval. 
 

2 Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency 
 
3Approved CCO cost total is within the approved current contract budget.   
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APPENDIX B – LIST OF APPROVED CONSTRUCTION CHANGE ORDERS 
(CCOS) THROUGH THE MONTH OF SEPTEMBER 2000 

Impacts 

Bridge/Contract 
CCO 

Number1 
CCO Description 

Funding 

Source2 Cost 
($1000’s) 

Schedule 

San Mateo-
Hayward  
Widen Roadway 
(04-045034) 

1 Flagging and traffic control S 50.0 None 

 2 Partnering S 10.0 None 

 4 Federal Trainee Program S 9.6 None 

 5 Paving asphalt price fluctuation index S 0.0 None 

 7 Repair and move temporary crash cushion 
module 

S 10.0 None 

 9 Detour signing S 3.0 None 

 11 Repair existing electrical equipment S 5.0 None 

 13 Buried man-made objects C 50.0 None 

 14 Maintain detour C 5.0 None 

 20 Repair structural section S 10.0 Deferred 

 21 E.S.A @ toll plaza (excess rock slope 
protection) 

C 50.0 Deferred 

 22 K-rail @ bridges (structure CCO) C 8.0 Deferred 

 23 Sheet pile pre-stress (structures) C 39.8 None 

 27 Remove debris @ toll plaza C 2.0 None 

Totals for  
September 2000 

   250.43  

 

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO 
 numbers are cancelled or pending approval. 
 

2 Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency  
 
3Approved CCO cost total is within the approved current contract budget. 
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APPENDIX C – PROJECT COST SUMMARY DETAILS 

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 
Support (Engineering), Right-of-Way Acquisition, Capital Outlay, and Construction contingency 
(includes both supplemental work and construction contingency) are shown for each of the projects 
construction contracts.  The Project (BATA) Contingency, as well as the bridge projects totals, is shown 
at the end of each bridge summary. 

Definitions: 

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant 
support. 

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, 
relocation assistance, title costs, and sale of excess lands. 

3. Capital Outlay includes construction bid terms, supplemental construction work, state-furnished 
materials, construction contingencies, and external third party agreements. 

Project Cost Summaries 
($ Millions) 

 

  
EA 

Number 

Baseline 
Budget 
Jun-00 

 
Current 
Budget 

 
Current 
Forecast 

 
Net 

Change 

Expended  
To Date 

(7/98 – 9/00) 

 
 

Note 
Northern Bridge Group        
Project 2003 - New Benicia-Martinez Bridge        
South Approach        
Capital Outlay Support 00609x 3.5 3.5 3.5 0.0 2.3  
Capital Right of Way 006099 7.0 7.0 7.0 0.0 6.0  
Capital Outlay  006094 6.0 6.0 6.0 0.0 2.6  

Totals  16.5 16.5 16.5 0.0 11.0  

New Bridge        
Capital Outlay Support 00603x 31.9 31.9 31.9 0.0 9.5  
Capital Right of Way 006039 5.1 5.1 5.1 0.0 0.4  
Capital Outlay  006034 247.3 247.3 247.3 0.0 0.0  

Totals  284.2 284.2 284.2 0.0 9.9  

Toll Plaza and Administration Building       
Capital Outlay Support 00604x 6.2 6.2 6.2 0.0 2.9  
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0  
Capital Outlay  006044 22.8 22.8 22.8 0.0 0.0  

Totals  29.1 29.1 29.1 0.0 2.9  

I-680/Marina Vista Interchange        
Capital Outlay Support 00605x 10.7 10.7 10.7 0.0 4.1  
Capital Right of Way 006059 7.4 7.4 7.4 0.0 0.0  
Capital Outlay  006054 43.2 43.2 43.2 0.0 0.0  

Totals  61.4 61.4 61.4 0.0 4.1  

I-680/I-780 Interchange        
Capital Outlay Support 00606x 18.7 18.7 18.7 0.0 8.6  
Capital Right of Way 006069 1.7 1.7 1.7 0.0 0.7  
Capital Outlay  006064 80.8 80.8 80.8 0.0 0.0  

Totals  101.2 101.2 101.2 0.0 9.3  
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Appendix C –  Project  Cost  Summary Details ,  cont ’d 
   

EA 
Number 

Baseline 
Budget 
Jun-00 

 
Current 
Budget 

 
Current 
Forecast 

 
Net 

Change 

Expended  
To Date 

(7/98 – 7/00) 

 
 

Note 
Project 2003 - New Benicia-Martinez Bridge 
continued 

       

Other Budgeted Capital       (a) 

Capital Outlay Support  7.1 7.1 7.1 0.0 0.6  

Capital Right of Way  0.0 0.0 0.0 0.0 0.0  

Capital Outlay   28.1 28.1 28.1 0.0 0.0  

Totals  35.2 35.2 35.2 0.0 0.6  

Total Capital Outlay Support  78.2 78.2 78.2 0.0 28.0  

Total Capital Right of Way  21.1 21.1 21.1 0.0 7.2  

Total Capital Outlay   428.2 428.2 428.2 0.0 2.6  

Project Contingency (BATA)  58.4 58.4 58.4 0.0   

Total Benicia-Martinez Bridge  586.0 586.0 586.0 0.0 37.8  

Project 3002 - Carquinez Bridge Replacement       
Replacement Bridge and North Approach      (b) 
Capital Outlay Support 01301x 17.7 17.5 17.5 0.0 17.3  

Capital Right of Way 013019 3.0 3.0 3.0 0.0 1.9  
Capital Outlay 013014 213.7 207.2 207.2 0.0 52.4  
 Totals  234.4 227.7 227.7 0.0 71.5  
        
South Approach and Interchange       (c) 
Capital Outlay Support 01305x 22.7 22.6 22.6 0.0 9.8  
Capital Right of Way 013059 5.0 5.0 5.0 0.0 3.9  
Capital Outlay  013054 116.0 116.0 116.0 0.0 0.0  
 Totals  143.7 143.6 143.6 0.0 13.7  
        
Maintenance Facility Phase I & II       (d) 
Capital Outlay Support  0.7 0.7 2.0 1.3 2.1  
Capital Right of Way  1.6 1.6 1.7 0.1 1.4  
Capital Outlay   7.0 8.3 8.3 0.0 0.5  
 Totals  9.3 10.6 12.0 1.4 4.0  
        
1927 Bridge Demolition        
Capital Outlay Support 01309x 2.0 2.0 2.0 0.0 0.0  
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0  
Capital Outlay  013094 16.0 16.0 16.0 0.0 0.0  
 Totals  18.0 18.0 18.0 0.0 0.0  
        
Notes 
a.  Includes EA 00608*, 0060A*, 0060C*, 0060F* 
b.  Includes EA 00453*, 01301*, 01303*, 01304*, 0130F* 
c.  Includes EA 01302*, 01305*, 0130C*, 04700* 
d.  Includes EA 00607*, 01308* 
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Appendix C –  Project  Cost  Summary Details ,  cont ’d 
  

EA 
Number 

Baseline 
Budget 
Jun-00 

 
Current 
Budget 

 
Current 
Forecast 

 
Net 

Change 

Expended  
To Date 

(7/98 – 9/00) 

 
 

Note 

 
Other Budgeted Capital  
(Both Allocated and Unallocated 

      
(e) 

Capital Outlay Support  0.6 0.9 0.9 0.0 0.0  
Capital Right of Way  0.0 0.0 0.0 0.0 0.0  
Capital Outlay   10.6 17.1 17.1 0.0 4.0  (f) 
 Totals  11.2 18.0 18.0 0.0 4.8  
        
Total Capital Outlay Support  43.7 43.7 45.1 1.3 30.0  
Total Capital Right of Way  9.6 9.6 9.7 0.1 7.2  
Total Capital Outlay  363.3 364.6 364.6 0.0 56.9  
Project Contingency (BATA)  16.5 15.2 13.9 -1.4   
 Totals  433.2 433.2 433.2 0.0 0.0  
 
 
Project 4003 - Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation   (g) 
Capital Outlay Support 0438Ux 5.4 5.4 2.8 -2.6 0.8  
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0  
Capital Outlay  0438U4 33.9 33.9 0.0 -33.9 0.0  

Totals  39.3 39.3 2.8 -36.5 0.8  
        

Project Contingency (BATA)   6.1 6.1 42.7 36.5   
         
Total West Trestle & Fender 
Rehabilitation 

 45.4 45.4 45.4 0.0 0.8  

 
 
Project 4002 - Richmond-San Rafael Bridge – Deck Replacement      

 
Capital Outlay Support 04152x 9.0 9.0 9.0 0.0 0.0  
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0  
Capital Outlay  041524 33.0 33.0 33.0 0.0 0.0  

Totals  42.0 42.0 42.0 0.0 0.0  
        

Project Contingency (BATA)  11.4 11.4 11.4 0.0   
        

Total Richmond-San Rafael Bridge Deck 
Replacement 

53.4 53.4 53.4 0.0 0.0  

        
Notes 
e. Includes EA 01306*, 01307*, 0130A*, 0130D*, 0130G* 
f. Current capital outlay budget includes an additional $6.5 million in unallocated capital outlay due to a bid underrun. 
g. Includes EA 04382*, 04383*, 0438U* 
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Appendix C –  Project  Cost  Summary Details ,  cont ’d 
  

EA 
Number 

Baseline 
Budget 
Jun-00 

 
Current 
Budget 

 
Current 
Forecast 

 
Net 

Change 

Expended  
To Date 

(7/98 – 9/00) 

 
 

Note 
 

Richmond Parkway (Non-Caltrans)      
Capital Outlay Support Non-Caltrans 0.0 0.0 0.0 0.0 0.0  
Capital Right of Way Non-Caltrans 0.0 0.0 0.0 0.0 0.0  
Capital Outlay  Non-Caltrans 5.9 5.9 5.9 0.0 2.1 (h) 

Totals  5.9 5.9 5.9 0.0 2.1  
        

Total Richmond Parkway 5.9 5.9 5.9 0.0 2.1  
Total Northern Bridge Group 1123.9 1123.9 1123.9 0.0 134.7  
 
Note: 
h. Total reimbursements made to the City of Richmond for current allocation. 
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Appendix C –  Project  Cost  Summary Details ,  cont ’d 
 

   
EA 

Number 

Baseline 
Budget 
Jun-00 

 
Current 
Budget 

 
Current 
Forecast 

 
Net 

Change 

Expended  
To Date 

(7/98 – 9/00) 

 
 

Note 

Southern Bridge Group         
Project 6004 - San Mateo-Hayward Bridge Widening        
Widen Trestle         
Capital Outlay Support 04501x 7.9 7.9 7.9 0.0 2.7 (i) 
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0  
Capital Outlay  045014 124.8 124.7 124.7 0.0 19.5  

Totals  132.7 132.6 132.6 0.0 22.3  

Widen Roadway        
Capital Outlay Support 04503x 4.3 4.3 4.3 0.0 4.3  
Capital Right of Way 045039 1.0 1.0 1.0 0.0 0.0  
Capital Outlay  045034 29.2 26.0 26.0 0.0 10.6  

Totals  34.5 31.3 31.3 0.0 14.9  

Construct Mini Toll Plaza        
Capital Outlay Support 04502x 1.7 1.7 1.7 0.0 0.8  
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0  
Capital Outlay  045024 4.4 3.3 3.3 0.0 0.0  

Totals  6.1 5.0 5.0 0.0 0.8  

Other Budgeted Capital      (j) 
Capital Outlay Support  1.6 1.6 1.7 0.1 0.9  
Capital Right of Way  0.5 0.5 0.5 0.0 0.2  
Capital Outlay   8.9 12.8 12.8 0.0 0.0 (k) 

Totals  11.0 14.9 15.0 0.1 1.1  

Total Capital Outlay Support  15.5 15.5 15.6 0.1 8.8  
Total Capital Right of Way  1.5 1.5 1.5 0.0 0.2  
Total Capital Outlay  167.3 166.9 166.9 0.0 30.2  
Project Contingency (BATA)  19.3 19.8 19.7 -0.1   

Totals  203.6 203.6 203.6 0.0 39.1  

San Mateo-Hayward Bridge West Approach Replacement Planting         
Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0  
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0  
Capital Outlay  048604 0.2 0.2 0.2 0.0 0.0  

Totals  0.3 0.3 0.3 0.0 0.0  
        
Project Contingency (BATA)  0.1 0.1 0.1 0.0   
     Total San Mateo-Hayward Bridge  
     West Approach Replacement 
     Planting 

 0.4 0.4 0.4 0.0 0.0  

Notes 
i. Includes EA 00305*, 04501* 
j. Includes EA 04504*, 04506*, 04507*, 04508*, 04509* 
k. Current capital outlay budget includes an additional $4.4 million in unallocated capital outlay due to a bid underrun 
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Appendix C –  Project  Cost  Summary Details ,  cont ’d 
 

   
EA 

Number 

Baseline 
Budget 
Jun-00 

 
Current 
Budget 

 
Current 
Forecast 

 
Net 

Change 

Expended  
To Date 

(7/98 – 9/00) 

 
 

Note 
I-880/SR-92 Interchange Improvement       

        
Capital Outlay Support 23317x 20.8 20.8 20.8 0.0 2.0  
Capital Right of Way 233179 8.0 8.0 8.0 0.0 0.0  
Capital Outlay  233174 70.3 70.3 70.3 0.0 0.0  

Totals  99.1 99.1 99.1 0.0 2.0  
        
Project Contingency (BATA)  25.1 25.1 25.1 0.0   
        

Totals  124.2 124.2 124.2 0.0 2.0  

 
Dumbarton Bridge West Approach Projects      
US101/University Avenue Interchange Reconstruction (non-Caltrans) 
Capital Outlay Support Non-Caltrans 0.0 0.0 0.0 0.0 0.0  
Capital Right of Way Non-Caltrans 0.0 0.0 0.0 0.0 0.0  
Capital Outlay  Non-Caltrans 3.8 3.8 3.8 0.0 3.7 (l) 

Totals  3.8 3.8 3.8 0.0 3.7  
 

Note: 
l. Total reimbursements made to the City of East Palo Alto for current allocations   

 

  

Bayfront Expressway (SR 84) Widening         
Capital Outlay Support 00487x 4.4 4.4 4.4 0.0 2.5  
Capital Right of Way 004879 1.3 1.3 1.3 0.0 0.0  
Capital Outlay  004874 24.8 24.8 24.8 0.0 0.0  

        
Totals  30.5 30.5 30.5 0.0 2.5  

        
Project Contingency (BATA)  3.3 3.3 3.3 0.0   
        

Totals  33.8 33.8 33.8 0.0 2.5  

        
Total Southern Bridge Group  365.7 365.7 365.7 0.0 47.3  
 


